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i CONTRACT NO. ¥ | TASK NO.
CONTRACT INSPECTION REPORT
2
TO: o
11 Junuary 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)

BRANCH/PD/OL 5

ESTIMATED COMPLETION DATE

1 Mareh 1966

NAME OF CONTRACTOR

1

TYPE OF COMMODITY OR SERVICE

Modulated Iight Dircct Film Viewer

IS ON SCHEDULE

25X

Declass Review by NGA

THE CONTRACTOR THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS YES NO [F ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

DITIONAL FUNDS INVOLVED.

YES

PER CENT OF WORK COMPLETED

PER CENT OF FUNDS EXPENDED -

e -
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD?

YES Dno (If yes, give details on reverse side.)
D YES NO

HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?

(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES:
IS THIS AN INCENTIVE CONTRACT YES ] wo NOTE:

IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
EJ cosT %) PerFoRMaNCE [j DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING
2. D EXCELLENT

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

4.

3. [:] ABOVE AVERAGE

AVERAGE

IS UNSATISFACTORY OR BARELY ADEQUATE.,

5. [:J BELOW AVERAGE 7. [:] UNSATISFACTORY

6. [:] BARELY ADEQUATE

INDICATE REASONS ON

RECOMMENDED ACT JON

CONTINUE AS PROGRAMMED

D TERMINATE

IF TERMINATION 1S RECOMMENDED OR

IF THIS
FORM ON CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

O

[:] OTHER (Specify)

1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
ITEMS UNDER THE CONTRACT HAVE BEEN

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. | poEs noT .. |DpoEs not
'TEM REC'D | “appLy ITEM REC'D [ “appLy
PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END 1TEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

6 Jonuary 1566

DIVISION

PL&ED S

SIGNATURE OF INSPECTOR
I2gX1
INSPECTOR®
Approved For
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10-65 | 897 MEE |ED
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NARRAT IVE REPORT [ INTERIM [ FINAL

The monthly progress report for Noveuwber 105 has been received.
An overrun and a change in scope have been recommended in tre
RED eatalog form, titled "Modulated-Light Direct Film Viewer’,
revised as of 18 November 1065. This overrun/change in scope will
25X incresse the funding by

Inspection visit of 6 January 1966

Attendees:

25XT

The firat modulated light viewer wae assembled and during
inspection the feollowing items were found to be wnsatisfactory:

1. The degree of modulation was not adequate. There appeared
‘to be no commression of the transmissive areas avd very
little in the dense zones.

2. The microscope mount interferes with the viewing operation
and its tracking is not uniform. The complete 1lluminated

h format-can not be viewed in the microscopic mode becausge
of the construciion of the microscope tranaport system.

3. The microscope modulation systen was not funetioning.

4, The film transport system will not siew the film fast
enough. A 200/1 speed ratio ia required: the system will
ooly produce 4 72/1 ratio. Tne film drive wus very noisy.

S. A spring will be udded to support the Keray gluss in the
loading mode,

6. A larger film losding door was Again requested,

7. Further measurements will be made of the iilumiration spot
size,

8. Objections were made to the film spool adspters for
various size reels,

9. The support feet on the control panel will be repositicned.
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CONFIDENTIAL
CONTR..CT' INSPECTION REPCRT Continued,.,

L, The coatractor will sdvise the monitor vhen these chunges
bove been made snd another inspection will be made,
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